



Jason Sergeant &lt;jason.sergeant@ci.evansville.wi.gov&gt;

---

## Evansville - Update Report #6

---

**Jackson McMahan** <jackson.mcmahan@cciwi.com>

Fri, Oct 21, 2022 at 11:50 AM

To: Jason Sergeant &lt;jason.sergeant@ci.evansville.wi.gov&gt;, Dan Schmitt &lt;dschmitt@msa-ps.com&gt;, Carter Arndt &lt;carndt@msa-ps.com&gt;, Carson Johnson &lt;cjohnson@msa-ps.com&gt;

Cc: Clinton Wallisch &lt;clinton.wallisch@cciwi.com&gt;, Jessica Daniels &lt;jessica.daniels@cciwi.com&gt;

Happy Friday Team,

I do not have any update pictures from this week for you. What I do have are a list of activities that will be taking place on site next week.

- Ideal Midwest back on site to shred topsoil for placement @ the ballfields
- Ideal Midwest to begin trucking in and placing sand for the baseball/softball fields as well as placing shredded topsoil
- Drain tile to be installed under the pool next week as well
- Neuman pools to begin installing underground piping for the pool
- Oak village on site late next week to spread topsoil on soccer fields
- Temp fence being installed around the West half of the site next Thursday

Have a great weekend everyone!

Thanks,

Jackson McMahan  
Field Superintendent

C: 608.228.0649

O: 608.362.2912

F: 608.313.9555

CORPORATE CONTRACTORS INC.  
3800 Milwaukee Rd, Suite 200  
Beloit, WI 53511

[CCIWI.COM](http://CCIWI.COM)

[WE ARE CCI! \(video\)](#)



This e-mail is intended solely for the person or entity to which it is addressed and may contain confidential and/or privileged information. Any review, dissemination, copying, printing or other use of the e-mail by persons or entities other than the intended addressee is prohibited. If you have received this e-mail in error, please contact the sender immediately and delete the material from any computer.

